Weekly Report

(19/02/2024 - 26/02/2024)

Activity	Strat Date	End Date	Status	Assign to
SRS document. • Introduction • System Features	19/02/2024	24/02/024	Complete	K.D.T. Bandara
SRS document. • Overall Description	19/02/024	24/02/2024	Complete	A.J.V. Kavinda
SRS document. • Other Nonfunctional Requirements	19/02/2024	23/02/2024	Complete	W.A.R. Hasanga
SRS document. • External Interface Requirements	19/02/2024	24/02/2024	Complete	L.G.D. Dulanjana
Design UI using Figma.	22/02/2024	26/02/2024	Complete	L.G.D. Dulanjana