Weekly Report

(12/02/2024 - 19/02/2024)

Activity	Strat Date	End Date	Status	Assign to
Gather functional requirements as draft.	14/02/2024	14/02/024	Complete	L.G.D. Dulanjana, K.D.T. Bandara
Gather non- functional requirements as draft.	14/02/024	14/02/2024	Complete	W.A.R. Hasanga, A.J.V. Kavinda
Project proposal Document Title Page Abstract Introduction and Description Aim and Objectives References	16/02/2024	18/02/2024	Complete	K.D.T. Bandara
Project proposal Document Procedures Team Members and Roles Appendices	16/02/2024	19/02/2024	Complete	L.G.D. Dulanjana
Project proposal Document Hardware Software Requirements Budget Risk Assessment	16/02/2024	18/02/2024	Complete	W.A.R. Hasanga,
Project proposal Document	16/02/2024	16/02/2024	Complete	A.J.V. Kavinda